WEST HOATHLY NEIGHBOURHOOD PLAN TIMELINE

Updated December 2013

	2012												2013											
Stage	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**
Informal Stage																								
Gathering evidence on issues and options for the parish																								
Scoping Sustainability Appraisal (i.e. identifying objectives)																								
Issue scoping document for consultation																								
Consider consultation responses and make amendments to Scoping document																								
Gather evidence on Housing Needs																								
Gather evidence on possible development sites																								
Informal community engagement																								
Neighbourhood Planning regulation published (circa May 2012)																								
Formal Plan Preparation																								
Submit Plan area to District Council																								
District Council publicise for 6 weeks																								
Plan Area Approved																								
Prepare Draft Plan																								
Publish for public consultation (min 6 weeks)																								
Consider consultation responses and make amendments to Plan																								
Resident group review of potential sites for development																								
Formal Call for Sites II																								

WEST HOATHLY NEIGHBOURHOOD PLAN TIMELINE

Reviewed December 2013

	2014												2015											
Stage	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**Jun**	**Jul**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**
Formal Plan Preparation																								
Review potential sites for development																								
Prepare draft policy/(ies) for consultation																								
Publish draft policy for public consultation (min 6 weeks)																								
Consider consultation responses and make amendments to Plan																								
Submission and Examination Stage																								
Submit Plan to District Council																								
District Council checks for compliance with policy etc.																								
District Council publicises for 6 weeks																								
MSDC appoints Examiner (in consultation with Parish Council)																								
Examination takes place																								
Examiner's Decision issued																								
Referendum and Adoption Stage																								
Referendum, including necessary publication & issuing polling cards																								
If outcome is positive, District Council adopts Neighbourhood Plan																								